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. Introduction

The enabling legislation for the Capitol Area East End Complex, Government Code Section
8169.5 (Chapter 761, Statutes of 1997 (SB 1270, Johnston)), authorized the JRC to review the
DGS's plan and the LAO report to consider whether to recommend to the DGS any changes in
the site design criteria, performance criteria, specifications or criteria for determining the winning
bidders. Pursuant to the requirements of Government Code Section 8169.5 (Chapter 625,
Statutes of 1999 (AB 883, Joint Committee on Rules)), provided herein is a cumulative quarterly
progress report on the Capitol Area East End Complex. Only exhibits relative to the current
report are included. This report can be viewed on the DGS Website at:
http//www.legi.dgs.ca.gov/default.asp?mp=../Publications/main.asp.

To ensure the intent of the March 25, 1999, JRC Recommendations are satisfied, the DGS has
signed a LOU with the other agencies the JRC requested DGS to consult. A copy of the LOU
was provided in both the July and October, 1999 reports. Pursuant to the LOU, a draft of this
report was provided to the CEC, CIWMB, DHS, ARB. Comments were received and
incorporated to the extent practicable. Although the DGS did not incorporate all comments, the
department did not have issue with any comment received.

1. Design/Build Method

The Joint Rules Committee finds that use of the design-build method for the East End Project
was authorized by the enabling legislation. It is incumbent upon DGS to meet the efficiency and
sustainability criteria outlined below to offset concerns about design-build. The Committee,
therefore, will periodically review progress of the East End Project in order to ensure these goals
are met.

This quarterly report is provided to allow the committee to review the DGS
progress as required by Government Code Section 8169.5.

2. RFP and RFQ Evaluation Criteria

The Committee finds DGS should continue to work with the LAO to make the proposed
evaluation criteria for the issuance of RFQs and RFPs more objective. The Committee will
periodically review the RFP and RFQ criteria to ensure that the agreed upon specifications
related to green construction, energy efficiency and sustainable design suggested by the CIWMB,
CEC, [DHS, and ARB] and others are incorporated and meet the articulated goals.

Jan 00 The DGS met with the LAO on two occasions and reached final accord with the
RFP evaluation and selection process and criteria that included the CEC,
CIWMB, DHS, and ARB's desired weighting of the scores and criteria, which
represented approximately 20 percent of the total scoring. The evaluation
criteria included the following categories: Certification of the Stipulated Sum
as prerequisite to further evaluation of the proposal; Designated
Subcontractors; Design and Construction Management Plan; Small
Business/DVBE Utilization Plan; Building Systems Description; and Quality
Enhancements.

The design/build teams submitted their draft proposals on October 14, 1999.
The draft proposals were distributed to the TEC on October 18, 1999. Final

January, 2000
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proposals were received on November 8, 1999, for the Block 225 Office
Building Project and November 10, 1999, for the Blocks 171-174 Office Building
Project. On November 16, 1999, the TEC completed their evaluation and
arrived at consensus scores. On November 22, 1999, the TEC issued their
report to the Selection Committee.

On November 29, 1999, the Selection Committee conducted interviews with
each of the three design/build teams for the Block 225 Office Building Project.
A briefing from the TEC on their findings preceded the interviews. The TEC
summarized their report and answered questions by the Selection Committee.
Several members of the TEC were then invited to serve as observers during
the interviews and provided input as requested during the Selection
Committee deliberations. Each of the design/build teams were afforded one
hour to present their proposals and participated in a question and answer
session for the final half-hour. At the conclusion of the final interviews, the
Selection Committee deliberated the presentations, reviewed the submitted
proposals and TEC evaluations, and formed a consensus choice as to which
team represented the best value to the State of California.

On November 30, 1999, the Selection Committee conducted interviews with
each of the three design/build teams pre-qualified to submit proposals for the
Blocks 171-174 Office Building Project. The same format as above was
utilized.

On December 6, 1999, Hensel Phelps Construction (Block 225) and
Clark/Gruen Design/Build, Inc. (Blocks 171-174) were notified they were the
selected teams to complete the design and construct the projects. The press
release was issued on December 7, 1999
(http://Iwww.dgs.ca.gov/default.asp?mp=../news/main.asp).

The executive summary of the Selection Committee's decision and a list of the
qguality enhancements from the two successful design/build proposals are
attached as Exhibit A.

The CEC, CIWMB, DHS, and ARB have reviewed the initial RFP selection process
and criteria. The DGS anticipates two additional meetings with the LAO to reach
final accord with the RFP selection process and criteria.

This group anticipates continuous review of the Projects’ energy efficiency and
sustainable design features in the criteria, specifications, and drawings.

January, 2000
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The design/build teams competing for the Block 225 project, the % block site
bounded by 14" and 15" Streets, between N and O Streets include:
* Rudolph and Sletten Construction with Erlich-Rominger Architects
* J.R. Roberts Construction with Nacht and Lewis Architects and McCuen
Properties
* Hensel Phelps Construction with Fentress Bradburn Architects, and Dreyfus
& Blackford Architects

The design/build teams competing for the Blocks 171-174 project, the blocks within
15™ and 17" Streets, between L and N Streets include:

* Clark/Gruen Design/Build, Inc.

* DPR Construction with McCuen Properties and Gensler Architects

» Hathaway Dinwiddie Construction with DMJM Architects

Each team is now preparing the design/build proposals to be submitted to the DGS
in early October with final selections scheduled for December, 1999.

A TEC comprised of the project design team, representatives of the CEC, CIWMB,
DHS, ARB and the Division of the State Architect will evaluate the proposals and
submit a Technical Report to the Selection Committee. The Selection Committee will
conduct final interviews and select a design/build team for each of the projects.

Agreement has been reached for the RFQ selection criteria. The DGS has met on
three occasions with the LAO and anticipates two additional meetings to reach final
accord with the LAO on the RFQ and RFP selection process.

The DGS, CEC, CIWMB, DHS, and ARB came to consensus regarding the
information that comprised the RFQ. The RFQ was issued (made available to the
public) on April 26, 1999. A copy of the RFQs can be viewed and printed via the
Internet at: www.dgs.ca.gov/resd. The DGS, CEC, CIWMB, DHS, and ARB are
continuing to review the Projects’ energy efficiency and sustainable design features
in the criteria, specifications, and drawings. This group will determine by consensus
which suggested items should be incorporated into the projects based upon savings
over the life of the building, rather than based solely upon up-front costs while

The Committee requests DGS provide the Committee with quarterly updates to assist in
monitoring the development of the RFP and RFQ selection criteria.

Jul 99

maintaining the Projects’ budgets.
3. Periodic Updates
Jan 00

As the RFQ and RFP selection process is complete and reported herein, this
item will no longer be addressed in future reports.
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Coordination with State Environmental Agencies

Jan 00

Oct 99

Jul 99

The Committee recommends that DGS implement appropriate energy efficiency and
sustainability measures throughout the design and build process, including, but not limited to,
adherence to the RFP and RFQ guidelines supplied by CEC, CIWMB, ARB and DHS.

Draft proposals from each of the six design/build teams were received on
October 14, 1999, and distributed on October 18, 1999, to the CEC, CIWMB,
DHS, and ARB for their evaluation as members of the Technical Evaluation
Committee. Their charge was to evaluate and score each proposal on the
following: waste management plan; building performance assurance plan;
building systems description's energy efficiency and sustainable design
measures for overall performance of the systems in energy efficiency,
sustainable measures including recycling and resource conservation, indoor
air quality, alternative energy technologies, and other factors; and the
proposed quality enhancements for sustainable design measures.

The DGS, CEC, CIWMB, DHS, and ARB met on November 16, 1999, and arrived
at consensus scores.

Since the issuance of the RFP to the selected Design/Builders (July 30, 1999), the

DGS, CEC, CIWMB, DHS, and ARB met on the following date(s):

e August 17, 1999 — General discussion of RFP evaluation and presentation
schedule and the role of the Technical Evaluation Committee.

* Meeting minutes are attached as Exhibit B.

The DGS continues to meet with the CEC, CIWMB, DHS, and ARB to review the
Projects’ energy efficiency and sustainable design features of the design criteria,
specifications, and drawings.

 The CEC, CIWMB, DHS, ARB, and DGS staff have met on the following dates:

March 18, 1999

March 30, 1999

March 31, 1999

April 7, 1999

April 12, 1999

April 14, 1999

April 21, 1999

April 28, 1999

May 5, 1999 (special day-long conference)

May 19, 1999

May 26, 1999

June 2, 1999

June 9, 1999

June 16, 1999
= June 23, 1999

e April 7, 1999 — the DGS held an orientation meeting to review the current
design’s sustainable design features.
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* Besides weekly meetings, the Design Team held a special day-long conference
with the CEC, CIWMB, DHS, ARB and their consultants to review and discuss
the current design and suggested modifications to the Criteria Documents
(May 5, 1999).

* May 14, 1999 — Deadline for final comments and suggested modifications to the
Criteria Documents from the CEC, CIWMB, DHS, and ARB, and their
consultants.

* May 14, 1999 — Final comments were received and consisted of suggested
modifications to the Criteria Documents, reference material, and product
information.

* May 26, 1999 — the DGS, CEC, CIWMB, DHS, and ARB and their consultants
met to review the status of the responses to the comments submitted on May 14,
1999. A copy of the consolidated Sustainable Design Measure/Action List is
attached as Exhibit B.

« June 2, 1999 — An additional comprehensive review meeting was held.

e June 16, 1999 — General consensus with the DGS, CEC, CIWMB, DHS, and
ARB was reached on modifications.

e June 23, 1999 — A final review meeting was held discussing the fine-tuning of the
RFP documents and focusing on the commissioning process.

* Meeting minutes are attached as Exhibit C.

SMUD Proposal

Jan 00

Oct 99

Jul 99

The Committee recommends DGS give full consideration to the SMUD proposal for a heating
and cooling system within the project, in keeping with energy efficiency goals.

The DGS continued to review fundamental design, capital cost, and operating
cost issues discussed at the August 19, 1999, meeting. On September 29,
1999, SMUD notified the DGS by letter that it was withdrawing the proposal to
provide a district heating and cooling system for the East End Complex.
SMUD stated that the respective positions on these issues could not be
resolved.

A meeting on August 19, 1999, was held to respond to and evaluate SMUD’s
comparison of the SMUD Proposal and Design Team analysis. Continued analysis
is required. SMUD'’s entitlement process and schedule for completion and its effect
on the project’s entitlement and schedule remain open issues.

The DGS is still unresolved as to SMUD'’s proposed charges. The proposed heating
and cooling charges, while still higher than what DGS estimates, appears resolvable.
The remaining fee proposed by SMUD is called a capacity charge. This charge is to
amortize SMUD'’s capital costs and is based primarily on what project costs the DGS
would avoid by accepting the SMUD proposal. To date, SMUD has not accepted our
estimate. While discussions have produced agreements on several cost issues,
other line items have escalated such that the net effect is not significantly changed.
A final meeting is scheduled in October to resolve this issue.

The DGS received the formal SMUD proposal on April 20, 1999, and is reviewing it
to determine its feasibility and cost benefit compared to the original solution
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proposed by DGS. The DGS has had several meetings with SMUD to discuss its
proposal. Atthe May 17, 1999, meeting, it was decided that the DGS would conduct
an economic analysis based on the rates quoted in the proposed MOU. SMUD’s
entitlement process and schedule for completion remain open issues.

Life-Cycle Costs of Enerqy Efficiency Measures

Jan 00

Oct 99

Jul 99

The Committee recommends that when reviewing the costs of energy efficiency measures, DGS
review them in terms of savings over the life of the building, and measures, rather than in terms
of up-front costs. The Committee further recommends participants explore and identify other
appropriate funding sources to augment the project funds. Among other things, these sources
could include both public and private funds that are available for green building construction
and sustainable design features.

The DGS is in the process of developing a formula and the procedures to
standardize the review of the life-cycle costs of energy-efficiency measures
and building systems for this and other projects. Non-traditional methods of
calculating life-cycle costs will also be considered. These methods include
impacts to the environment, indoor air quality, occupant heath and
productivity, etc. Once the methodology is finalized and accepted by the DOF,
it will be provided in this report.

The DGS attended a presentation on life-cycle costing methodology by the CEC to
the DOF on July 16, 1999. The presentation covered a general review of process,
which included increased productivity considerations.

The DGS is required by law (Gov. Code, § 15814.30(c)), to determine what is “cost
effective” by evaluating the savings over the life of the building or measure being
considered. To ensure a consistent evaluation process, a life-cycle methodology
was included in the contract documents submitted to the Legislature in December,
1998.

As noted, the DGS and others are analyzing energy efficiency measures in regard to
savings over the life of the buildings. Full assessment of additional funding sources
will occur upon consensus on the content of the criteria.

The issue of additional funding sources is tied directly to any measure that cannot be
included in the project, because the first cost of a measure does not fit within the
project’s budget. Currently, we are evaluating a large number of recommendations
that were received from the CEC, CIWMB, DHS, and ARB. Once analysis of the
recommendations is complete, we can determine to what extent additional funding
may be required. Participants in the Project Workgroup have agreed to present any
items requiring additional funding to the State Public Works Board for consideration
and approval of augmentation to the project’s current budget, not to exceed the 10
percent augmentation specified in statute. The DGS and CEC will work with the
DOF regarding alternative methodologies for life-cycle cost analysis.
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7. Sustainable Design and Green Building Construction in the Issuance
of RFQs and RFPs
The Committee recommends that DGS consult with CEC, CIWMB, ARB and DHS throughout
the design-build process, in order to ensure compliance with articulated project goals, existing
regulations, and the guidelines supplied by CEC and CIWMB.
Jan 00  The project is currently in the contract negotiations phase. The DGS is
working with the design/builders to address and incorporate those items from
the proposals the state identifies as integral and essential to the project. The
CEC, CIWMB, DHS, and ARB will continue in an oversight role during the
development of the construction documents, construction, and occupancy.
Oct 99 The project is currently in the RFP phase and the review process by the CEC,
CIWMB, DHS, and ARB will shift to an ongoing consulting role. The East End design
team will monitor the progress of the design builder’s construction documents. Upon
completion of the construction documents, a review with each agency will verify the
proper inclusion of the agreed upon items. During construction, the agencies will be
consulted regularly to evaluate changes and modifications to these construction
documents and the progress of building commissioning.
Jul 99 Weekly general meetings have been held with the CEC, CIWMB, DHS, and ARB and
will continue through the selection process. Additional specific meetings will be
called as required. At this point, the review process will shift to an ongoing
consulting role. The East End design team will monitor the progress of the
design/builder’s construction documents. Upon completion of the construction
documents, a review with each agency will verify the proper inclusion of the agreed
upon items. During construction, the agencies will be consulted regularly to evaluate
changes and modifications to these construction documents and the progress of
building commissioning.
8. Green Oversight Mechanism
The Committee recommends that DGS, CIWMB, CEC, ARB and DHS develop an effective green
enforcement mechanism of oversight and incentives to ensure compliance with articulated goals.
This oversight mechanism would apply to the design-builder and DGS.
This mechanism should provide for review and input by the Department of Finance, the
Legislative Analyst, the CEC and CIWMB to the Legislature through the budget process.

Jan 00 The DGS, CIWMB, and DHS met on November 11, 1999, to discuss the

oversight mechanism methodology that will be utilized during the construction
phase of the East End Complex. The DGS will continue to work with the CEC,
CIWMB, DHS, and ARB. While the DGS does not expect issues to arise
affecting green issues during contract negotiations, the DGS has committed to
discuss such issues with these agencies. Additionally, enhancements not
included in the Design/Builders' proposals will be discussed as possible
changes to the contract and will utilize the green oversight mechanism, as
applicable.
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Consensus was reached as to the content of the criteria. The criteria were included
in the Request for Proposal documents. The CIWMB is charged with developing the
“green oversight mechanism” for final discussion and adoption.

Once consensus as to the content of the criteria is reached, the roles for the green
oversight mechanism will be developed. The LOU commits the DGS to work out a
process to ensure compliance. The approach will depend on the particular items that
are included in the project and the timing of additional funds that may be available.

During the contract documents review phase we are and will continue to refine the
measures into requirements of the base building wherever possible. The instructions
for the “enhancements” section of the proposals will include those measures that
remain desirable and may be accomplished through inclusion as an enhancement.

In addition to the processes outlined above, we have and will continue our practice of
briefing the DOF and LAO on the progress of the project. All these agencies receive
copies of the monthly reports. The DGS has agreed to share the Quarterly Update
documents to the CEC, CIWMB, DHS, and ARB prior to issuance. To formalize the
relationship throughout the project, final documents submitted will include items of
agreement, those in progress and those of disagreement.

DGS, CIWMB, CEC, DHS, and ARB Agreements

Jan 00

Oct 99

Jul 99

The Committee finds that DGS, CIWMB and CEC [DHS and ARB] agreed to the following:

a. All participants will be actively involved in the tasks to establish the underlying qualification
and proposal requirements to maximize the opportunities to incorporate sustainability and
energy efficient measures, in the requirements for RFQs and RFPs.

b.  All participants will be actively involved in the development of criteria for the evaluation of
RFQs and RFPs.

c.  All participants will be represented on the RFQ Evaluation Team(s), Procurement Team(s),
and Technical Proposal Evaluation Team(s).

d. DGS will provide the CIWMB and CEC [DHS and ARB] with all requisite materials and
timetables involved in the RFP and RFQ process according to the schedule discussed.

e. All participants will work together to develop a process to institutionalize a cooperative
working arrangement for use in future state construction and design projects. SB 280
(Bowen) may be a mechanism for the institutionalization of this cooperative process.

As this item is also discussed in items Nos. 2, 4, 6, and 7, it will no longer be
addressed in future reports.

During this RFP evaluation phase, the DGS project directors experienced in major
construction and the design/build process will represent the DGS. The project’s
Master Architect and the Project Consultant and their respective sub-consultants will
assist them. The energy efficiency and sustainable building measures category,
which represents approximately 20 percent of the total scoring, will be evaluated by
the respective agencies. All parties have been provided with the Evaluator’s
Handbook, which includes established score sheets for the RFP evaluation phase.

The DGS, CEC, CIWMB, DHS, and ARB have agreed and continue to work together
for the betterment of the Capitol Area East End Complex project. All parties are
actively involved in establishing the underlying qualification and proposal

January, 2000
Page 8



Capitol Area East End Complex
Cumulative Quarterly Report to the
Joint Rules Committee

requirements to maximize the opportunities to incorporate sustainable and energy
efficient measures in the requirements of the RFQs and RFPs. In addition, all parties
are actively involved in the development of the criteria for the evaluation of the RFQs
and RFPs and will be represented in the RFQ evaluation process. Finally, all parties
will continue to consult throughout the development process.

The evaluation criteria has been grouped into categories with the CEC, CIWMB, and
DHS agreeing to evaluate submittals in the category on energy efficiency and
sustainable building measures (this category represents approximately 20 percent of
the total RFQ scoring). This evaluation will be combined with the other scores to
determine the short-list for interviews. Similar evaluation by specific categories is
envisioned for the RFP evaluation. At their request, representation on the teams has
been left to the agencies.

Project directors experienced in major construction and the design/build process will
represent the DGS. During technical evaluations, the design team on a consultative
basis will assist them. As stated above, the energy efficiency and sustainable
building measures category will be evaluated by the agencies. All parties will be
provided with the Evaluator’'s Handbook; this includes established score sheets.

The DGS has provided all parties with the RFQ and RFP documentation and
schedules.

The Committee evaluated the feasibility of adding an Executive residence complex to the East
End Project, noting the inadequacy of the current Executive residence and office spaces. The
Committee found that the East End Project has progressed too far, in terms of both time and
money spent, to delay the project for land use re-assessment.

The Committee recommends, therefore, the Legislature and DGS consider alternate sites for
assessment as a possible Executive complex, including the California Department of Food and
Agriculture Building on “N” Street, among other locations.

The Capitol Area East End Complex team is not involved in the assessment of
possible sites for an Executive complex. Therefore, this item will no longer be

The Committee finds that DGS should continue to reduce the negative transportation impacts
and parking shortages created by the East End Project.

10. Executive Complex
Jan 00
addressed in future reports.
11. Transportation and Parking
Jan 00 Nothing new to report.
Oct 99 Nothing new to report.
Jul 99

The DGS is continuing its efforts in this regard and will report on substantial progress
when it is made.
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The Committee finds that Francis House performs a vital service to midtown Sacramento, as
well as the county and the state, and has not previously requested public funding or taxpayer
support. Given the unique situation of Francis House, the Committee recommends that every
possible avenue to assist them in their relocation be explored by DGS, CADA and the City of

a. DGS has agreed to provide the Community with a report regarding DGS’s ability to use
bond expenditures to assist Francis House in their relocation efforts. Should DGS be
legally permitted to do so, DGS should provide Francis House with funding to relocate.

b. Ifitis found that DGS cannot expend bond monies to fund the Francis House relocation,
DGS should provide Francis House with a suitable space in which to relocate. Those
efforts should be detailed in the quarterly reports issued by DGS to the Committee.

On October 5, 1999, Assembly Bill 883 (Ch. 625, Statutes of 1999) was
approved by the Governor on October 10, 1999, providing project funds not to
exceed $120,000 to the Francis House for actual moving and related expenses.
On November 15, 1999, the DGS approved the release of funds to the Francis
House in the amount of $100,000 to assist in the relocation to their new
gquarters at 1422 C Street, Sacramento. The remaining amount authorized by
the legislation, $20,000, will not be released at this time, pending their
finalization of plans for parking and other improvements to their new facility.
On December 13, 1999, the Francis House moved into their new quarters.

Assembly Bill 883 (introduced by the Committee on Rules) would allow for
“payments for actual moving and related expenses, including obtaining new
facilities...in an amount that may not exceed one hundred twenty thousand dollars
($120,000).” This bill has been submitted to the Governor for signature.

The DGS is continuing to work with all parties to affect an equitable solution and

The Committee finds that projects of this magnitude when introduced into an existing
neighborhood, should make efforts to maintain a pedestrian-friendly atmosphere, and directly in
line with the ULI’s recommendations, include consideration of after hours activities (and the
potential lack of them) when formulating a design. Further, the Committee finds that mixed-use
is a valuable means to maintain such an atmosphere, and recommends DGS continue to
consider ways to include mixed uses in the project.

12. Francis House Relocation
Sacramento, including, but not limited to:

Jan 00
Oct 99
Jul 99

meet the needs of those concerned.
13. Neighborhood Impacts
Jan 00 Nothing new to report.
Oct 99 Nothing new to report.
Jul 99

The DGS, the City of Sacramento, and CADA continue to regularly meet to discuss
joint-use operating arrangements for the shared facilities of the project.

January, 2000
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Periodic Monitoring of Recommendations

Jan 00

Oct 99

Jul 99

15.

The Committee requests DGS to submit quarterly reports to assist in monitoring the progress of East End
Project plans for the issues articulated above, including the issuance of RFPs and RFQs, measures to
encourage energy efficiency and sustainability, the development of sufficient parking areas, the
encouragement of alternative transportation, and to evaluate the use of the design-build process in order
to learn from DGS’ experience with its use on this project.

Pursuant to the reporting requirements of Government Code Section 8169.5,
the report is submitted herein. This item will no longer be addressed in future
reports.

Nothing new to report.

Report submitted herein. The DGS will continue to submit progress reports meeting
the intent of AB 883 introduced this session by the Committee on Rules.

Project Enhancements

Jan 00
Oct 99

Jul 99

16.

The Committee recommends that the Legislature consider a further augmentation for the East End
Project to provide for additional housing, higher quality materials, enhancements to make the
neighborhood more pedestrian friendly, and other mitigation measures.

Nothing new to report.

Nothing new to report.

As noted in Item 13, it is anticipated that the discussions with local government will
help the DGS identify both statutory changes and funding needs that could benefit
the community. Those items will be reported to the JRC.

The DGS will continue to work with the Legislature and other affected parties to help

identify funding needs that could benefit the community and the Capitol Area East
End Complex.

Significant Accomplishments and Schedule

Jan 00

The Letter of Understanding between the DGS, CEC, CIWMB, DHS, and ARB recommended this addition
to the report.

Project Schedule

Major milestones are as follows:

Jan/98 Selection of Primary Consultants Complete
Jul/98 PWB Approval of Block 224 Garage PPs Complete
Nov/98  Award Design/Build Contract for Block 224 Garage Complete
Nov/98  Complete PPs for Blocks 171-174 and 225 Complete
Dec/98  Submit Mandated Package to Legislature Complete

January, 2000
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Dec/98

Seploo
Jan/00

Jan/00
Feb/00
TBD
TBD
Mar/03

Capitol Area East End Complex
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Joint Rules Committee

Block 224 Start Construction Complete

Boiler Replacement — Award Design Contract Postponed 1
Off-site Utility Package — Award Design Contract Postponed 1
PWB Approval of PPs, Blocks 171-174 and 225 Complete

Boiler Replacement — PWB Review Postponed 1
Boiler Replacement — Start Construction Postponed T
Off-site Utility Package — PWB Review Postponed 1
Off-site Utility Package — Start Construction Postponed T

Award Design/Build Contracts for Blocks 171-174 and 225 Complete
Block 224 Garage — Complete Construction On Schedule
Start Construction, Blocks 171-174 and 225

Boiler Replacement — Complete Construction

Off-site Utilities — Complete Construction

Complete Construction/Occupy All Facilities

T Postponed due to ongoing discussions with SMUD on their proposal to supply
district heating and cooling.

January, 2000
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II. Comments from the CEC, CIWMB, DHS, and ARB

Pursuant to the Letter of Understanding between the DGS and CEC, CIWMB, DHS, and ARB, a
draft of this report was provided to these agencies. Comments received to the draft report are

provided herein.

Jan 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated
into this report.

Oct 99 No comments received.

January, 2000
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Capitol Area East End Complex

Executive Summary
Selection Committee's Decision
East End Design/Builders

SELECTION COMMITTEE SUMMARY
Blocks 171 - 174 Office Buildings

The Selection Committee’s consensus choice for the Blocks 171-174 Office Buildings project is
the Clark/Gruen design/build team. Second choice is the team led by Hathaway Dinwiddie
Construction. DPR Construction led the third ranked team.

The Clark/Gruen team was ranked first overall by a narrow margin in the Technical Evaluation
Committee report to the Selection Committee. The Selection Committee concurred with this
evaluation citing the well-grounded presentation by Clark/Gruen. The depth of expertise and
solid experience of the Clark/Gruen team, especially in public client work, was deemed superior.
Other citations included the strength and depth of the on-site management team and the
demonstrated superior expertise of the proposed curtain wall subcontractor. The proposed
enhancements and quality for all systems proposed by Clark/Gruen were judged to provide the
best value to the state. Clark/Gruen was forthright and committed to delivering the project
pursuant to criteria and without conditions.

Clark/Gruen had a more thorough and comprehensive plan for community outreach recently
demonstrated by their performance on the San Francisco Civic Center project. The Selection
Committee concluded that the Clark/Gruen proposal was solid and represented the best value
with less risk to the state.

Examples of proposed quality enhancements include increased energy efficiency, panelized
exterior wall systems to minimize field joints, moment frame structural system with increased
column spacing for better floor plan flexibility, solar heated domestic hot water system, and
commitment to exceed the minimum landfill diversion requirements for demolition and
construction waste.

Block 225 Office Building

The Selection Committee’s consensus choice for the Block 225 Office Building project is the
design/build team led by Hensel Phelps Construction Company. Second choice is the team led
by Rudolph & Sletten Construction. J.R. Roberts Construction led the third ranked team.

The Selection Committee concurred with the Technical Evaluation Committee’s preference for
the Hensel Phelps/Fentress-Bradburn team. The Selection Committee cited a well-organized
and comprehensive presentation that solidified this team’s superior ranking. The overall
experience and expertise of the proposed team and especially the architect's demonstrated
expertise in complex window wall systems was deemed superior. The presentation and
subsequent dialogue between Hensel Phelps, the architect, and the curtain wall subcontractor
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indicated a commitment for a strong collaboration on this project. The Selection Committee also
noted the experience and expertise of the architect, the superior strength and outstanding safety
record of the general superintendent, and the qualifications and reputation of their energy
consultant. Their proposal and presentation emphasized "deep green" and their team
understood and seemed genuinely committed to "green” building measures.

Examples of proposed enhancements include significant increases in energy efficiency,
commitment to higher recycling strategies, demonstration photo-voltaic and fuel cell systems,
enhanced emergency power distribution system, increased useable square footage, enhanced
indoor air quality, and extended warranties. Hensel Phelps' proposal offered the best
enhancement package and provided the best value to the state.

Provided on the following pages is the Quality Enhancements each Design/Builder listed in their
proposal for the Capitol Area East End Complex projects.
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Blocks 171-174 Quality Enhancement Summary
Clark/Gruen Design/Build Inc.

ENERGY EFFICIENCY
Exceed T-24 energy requirements by over 30 percent

ARCHITECTURAL SYSTEMS
Panelize exterior system to minimized field joints

Refined roof drainage system

STRUCTURAL SYSTEMS
Provide moment frame system (eliminates braced frames)

More efficient structural grid — increase column spacing

High volume fly ash content in concrete

MECHANICAL SYSTEMS
Occupancy controlled VAV terminals in conference room, copy rooms, and offices

Exhaust air heat recovery

Optimizing the use of the Central Plant

Separate ventilation and cooling systems

Use BMS system to monitor adequacy of ventilation system

Utilize chilled water produced at central plant for drinking fountains

INDOOR AIR QUALITY
Provide separate air handlers for outside air vs. separate injection fans only

PLUMBING SYSTEMS
Solar heated domestic water system

ELECTRICAL SYSTEMS
K-13 rated transformer and 200 percent rated neutrals

Building ground ring

LIGHTING SYSTEMS
Programmable lighting scene panel in conference rooms

Consider use of T5 lamp technology
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OPERATIONAL MEASURES
2-year warranty

FUNCTIONAL MEASURES
More efficient core and structural systems

Stacked wet risers
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Block 225 Quality Enhancement Summary
Hensel Phelps Construction Co.

ENERGY EFFICIENCY
Increase energy efficiency 42 percent compared to Title 24. Energy cost savings are

36 percent

ARCHITECTURAL SYSTEMS
All major components of exterior enclosure are fully recyclable

Increased thermal performance of the exterior

Light reflecting roof system to minimize hot zones in urban environment
Enhanced acoustic performance of glazing and wall system

Minimized joint sizes

Increased usable square footage

Operable windows in restaurant area and designated building corners above the
third floor with VAV boxes that turn off and notify maintenance personnel

Solar activated computer controlled rolling shades
STRUCTURAL SYSTEMS

Structural steel at the first floor to decrease construction time and provide a more
flexible system for upgrades, expansions, etc.

Stiffer steel beams at floors to reduce floor vibration
Use 2-hour and 3-hour fire rated floor decks — eliminates fireproofing decking
More efficient structural grid
Eliminate braces at garage level to allow more efficient parking layout
Mat slab foundation system
High volume fly ash content in concrete
MECHANICAL SYSTEMS

Chillers located on the roof — reduced piping and energy costs. Additional 2-3
percent increase in sq. ft. (8,300 sq. ft.)

Built up fan rooms in penthouse on roof — reduces pumping costs and adding usable
tenant space on first and second floors

Return shaft will be lined with sheet metal vs. return ductwork — reduce system
static pressure and save energy

Propeller relief fans vs. centrifugal return fans — reduces fan horsepower
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Parking level supply and exhaust systems vs. exhaust only
Condenser water provided by two heat exchangers tied into the main cooling towers

Secondary pumping of chilled water handled by three pumps each dedicated to its
own coil bank

Occupancy controlled VAV boxes
Cooling coil banks with bypass dampers — reduce system static pressure when on
economizer

INDOOR AIR QUALITY
Provide an elaborate program that monitors the indoor air environment for during
construction and one full year after occupancy

Separate supply and exhaust air intakes by a distance of over 40 feet

Increase rate of outside air from 15 cfm to 25 cfm per person

Provide an elaborate program for the selection of building materials
ELECTRICAL SYSTEMS

Increase the emergency generator size to double the capacity as RFP

Full size feeder from the emergency distribution system vs. auto transfer switch at
elevator bank

Recommend a transient voltage surge suppression system (TVSS) in the power
distribution at the 120/208 V panel boards

Parking garage area will use 175w metal halide vs. fluorescent fixtures

ALTERNATIVE ENERGY STRATEGIES
Photo-voltaic system and demonstration fuel cell system

OPERATIONAL MEASURES
Provide a 2-year extended warranty for electrical and mechanical systems
Provide a 15-year extended warranty for proposed roof system

FUNCTIONAL MEASURES
Increasing the bicycle storage capacity
Identification of potential federal, state and industry grants for alternative energy
systems, sustainable building design, and demonstration projects

WATER CONSERVATION
Gray water: capture surface rainwater run-off and lavatory water for irrigation






